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Client USACE New Bedford Office Date January 25, 2017.

Project New Qedford Harb'gr Superfund Site | Project No. 35BG1001

Prepared By | Steve Sills Note No. 614

Subject New Bedford Harbor - Client Update Meeting '

Partlcipaﬁts (* Denotes Part Time Participation) | Distribution (attendees plus) .| See below N
Client EPA MassDEP Jacobs Battelle

Tim Rezendes Dave Dickerson Garry Waldeck Anita Rigassio Smith Jessica Tenzar
Peter Hugh Abdul Tahil Mark Gouveia Deirdre Dahlen
Marie Esten Sevenson Steve Fox Patty White
Kévin Coleman Joe Mahoney Beth Anderson

Ellen lorio '

Bob\Christie

Nate Mangelson -

SAFETY/SITE MAINTENANCE

Safety Alert

Notes

Excavating north side of PMC where PCB concentrations are higher in.sediment. Therefore, partuculate monitoring will be conducted
in areas of PCB concentrations greater than 500 ppm.

The site is muddy and with the freeze and thaw cycle, folks were cautioned of tripping hazards.

Equipment is moving around site, be cognizant of area when you are moving around.

Site Maintenance

All of the water is shut off to the hydrants and the decon trailer — contact Mark if you need water turned on for any reason.

Distribution: Participants; Jacobs: Document Control File, Beth Anderson. Mike Anderson, Jon Blount, Jackie Connor,Josh Cummings, Lonnie Fallin. Steve Fox. Ken Gaynor. Mark Gouveia. Al Hirdesty, Debra Hickman. Alison
Hutchinson, Will Kenyon, Mike Morris, Jim Piccuito, Steven Sills."Anita Rigassio Smith, Shane Taylor. Ann Webb. Poinciana Willis, Mary Wright, Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, Kevin Coleman, Bob

Christie, Jay Mackay. Marcos Paiva. Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson: EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynski,

MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen. Jessica Tenzar, Patricia White, John Lally, KOMEN: Debi Heims; Lally Consulting: John Lally
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JACOBS FIELDWORK
DMUs/CAD CELL (Current 1/18/17)
MU Design | Dredged to | 1stpass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final -| Date Notes
Volume Date ' pass Sampling Sampling Sampling Sampling Bathy Bathy Area
(CY) Results Results Survey | Survey | Cleared
MU-28 13,027 4,694 1/24/2017 1/24/17 Divided into three
. and areas, lower third
1/26/17 cleared South to
North per EPA
(D. Lederer). .
USACE to follow
: up with EPA on
: change.
A33&33A | 4,786 4,416 71112016 | 7/19/2016 | 11/17/16 (2nd Complete Complete (first Second round N Waiting for
round) round, second 1/6/17 (updated validation of
round) CDA mean = three intervals —
. 9.3 mg/kg) all <50ppm
A34 10/31/2016 | 11/3/2016 | 11/17/2016, Complete 11/17/16, 12/6/16 115117 Heart of
12/6/16 (2™ | preliminary 1A (2nd round), (1" and 2 Darkness area
round), posted 1/5/17 | . 1/16/2017 (3" round, pre-
1/16/2017 (3° | (2™ round) round) validated; CDA
round) and mean = 19.8
11712017 (3" mg/kg)
round)
37C Need to move
moorings
37D . Perform with 37C
A36, B36 7.860 4,965 12/15/16 12/28/16 1/5/2017 (1% | 12/28/16 (A36, 1* 117117 " Moby Dick
(subtidal) (subtidal) (A36, 1" round, round),
. ’ round), preliminary), .| 1/16/2017 (A36,
1/16/2017 1/17/2017 2™ round)
(A36, 2™ (2" round,
round), preliminary),
111911207 1/20/2017
(A36-09, 3" (A36-09,
round) preliminary) -
CAD Cell Week of " Track Progress

ACE-J23-358G1001-P4-0104
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MU Design | Dredged to | 1st pass 2nd Verification | Verification | Confirmation | Confirmation Progress | Final Date Notes
- Volume Date pass Sampling Sampling Sampling Sampling Bathy Bathy Area
(CY) Results . . Results Survey | Survey | Cleared
5 ) 10/31 Survey date
OTHER FIELDWORK
Action Date Notes
CAD Cell Curtain Inspections Ongoing Curtain will be replaced by FFP Contractor at start of contract. Also, EPA (Dave L
’ and Hoshaiah B.) will coordinate with Jacobs, (Mark G.), for a srte visit to inspect the
) silt curtains in the Lower Harbor CAD cell.
PMC shoreline excavation Ongoing PMC excavation activities continue along the southern shoreline adjacent to Area C.
. Aerovox 21e Project Ongoing According to Jacobs (Josh), the excavation and back filling activities have been put
on hold.
Dredging at Moby Dick Marina and A34 (Heart of Ongoing On Monday, (1/16), SES completed all of the Lower Harbor dredging activities.
Darkness) in Lower Harbor
Upper Harbor Dredging 1/16/17 Dredging initiated on Monday, (1/16).
OU lli Cap Sampling and Bathymetry 1/19/17 (sediment | Completed 1/19/17, samples in progress, data in.2 weeks (tentative 2/6/17).
sampling Bathymetnc survey to be conducted either late this week, early next week (week of
. : completed) 11/30).
Inventory of site monitoring welis All six wells need locks. Two wells need caps.
SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated. | Notes
Collection | Testing | Results results
Water Quality Monitoring PMC and in situ N/A N/A Boat-based WQM will be conducted in the Upper Harbor (PMC
(Lower and Upper Harbor) MU28 turbidity and MU28) on Wednesday 1/2525/2017; WQM not scheduled
only this week for the Lower Harbor. Per USACE, (Marie), Lower
Harbor will not be monitored during CAD cell placement.
-LHMU33 11/17- IA and 1/6/12017 LHO2, LHO7, LH11 (from re-dredge areas); validation of PCB
18/2016 Congener congener data scheduled to be complete 1/31/2017.
Near shore CDA Confirmatory A-34, B-35, | PCB 1/5/2017 Validation of PCB congener data scheduled to be complete
Sampling C-35 ‘| Congener 1/31/2017.
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Event Samples Analytical | Unvalidated | Validated - | Notes
Collection | Testing Results results
Near shore CDA Conﬁnnatory 116/2017 1A 1/17/2017 PCB congener analysis of A34-04 and A34-06 (collected
Sampling (A-34) Congener | Est. 2/10 1/16/2017) in progress; pre-validated data. Resample of two
- : areas, results should be available in 2/13/2017.
Pierce Mill Cove 12/14-15, | IA 1/4/2017 N Sidewall samples from 5 locations scheduled to be collected
Verification/Confirmatory Sampling 12/21 and today (1/15/17) along southwest shore today (1/25/2017). ~
, ' 12/27/2016 A
Moby Dick Verification/Confirmatory 12/28/2016 | IA 1/6/2017 PCB congener analysis of confirmatory samples in progress;
Sampling 1/16/2017 1A 1/17/2017 pre-validated data should. Results will be available on
2/13/2017.
OU-3 Pilot Cap Sediment Sampling 1/19/2017 NOAA 18 PCB analysis in progress; pre-validated data should be available
. ' 2/6/2017.
MEETINGS/OTHER ACTIVITIES
Action Date - ' Notes '
Aerovox 21e Project — Phase Il RAP Ongoing EPA awaiting responses to comments submitted to MassDEP on the Phase Ill Remedial
' Action Plan and the IRA status report #7 on 9/19. MassDEP is generating a draft dispute letter
for distribution to AVX, which has been forwarded to USACE (Steve Wolf) for review). EPA
.| will also forward the draft letter to MassDEP (Garry Waldeck).
City of New Bedford Update Ongoing Final Pierce Mill Cove Plans will be provided to CoNB (Michelle). Hard copy and cd to CoNB. .
. : EPA (Dave D) discussed peninsula concept discussed with CoNB, concept disapproved.
| Super JTI' Ongoing In November, 2016, Jacobs (Steve F.) provided table presenting potential positions to EPA
(Dave L.). Dave has submitted to EPA JTI Lead and has been in contact with headquarters.
In addition, Dave has been talking with the DPW for potential positions for Super JTI.
Cleanup Strategy Meeting 113117 The meeting will be held at the New Bedford field office at 10:00. Agenda will be sent to EPA
- | (Dave L) for any comments.
Cleanup Strategy Meeting ) 2/16/17 The meeting will be held at the New Bedford fi d offige at 9; 0 Agenda will be sent to EPA
. (Dave L) for any comments. 3 56 _
NB Rail service operational Ongoing Mark spoke with Kevin Franklin and there |s i update at this time.
Fence at Parcel 265 ‘Ongoing City needs to walk the site and let Jacobs know whether they want the fence put back and
. where. Jacobs (Mark) to follow up with CoNB.

4




-~

CALL IN NUMBER:
PARTICIPANT CODE:

DELIVERABLES

Project Notes
103 Sawyer Street

New Bedford, MA 02746
508-996-5462
508-096-6742
www.jacobs.com

No.

Document Name

Organization

Submit Date

Comments
Due

Reviewers

Notes

B1.

Intertidal Phase 2 Study Report

Battelle

10/12/16
(Final = 1/20/16)

120117

Dickerson, Lederer

Phase 2 report will be
finalized after letters to
property owners are
finished to ensure
consistency. Dave L
will review Ginny's-
comments and inform
Battelle if he intends to
respond.

B2

Water Quality Monitoring FSP

Battelle

9/29/2016

1/20/17

-Stanley (1/18)

Awaiting comments.

B3

2016/2017 Field Season QAPP

Battelle

9/29/2016 (Draft)

Early Feb (Draft Final)

1/20/17

Stanley (1/18)

| Comments received -

from USACE
(10/18/16) and
(1/18/17). Revisions in’
progress and Draft
Final should be
available in early
February.

B4

Cliftex Field/Data Report

Battelle

11/23/2016 (Draft)

Early Feb (Final)

16117

Lewis, Stanley (1/18)

Comments were
received from USACE
(12/14/16) and EPA
(1/18/17). Revisions in
progress and Final
should be available in
early February.

B5

2016 Groundwater Monitoring Tech Memo

Battelle

Week of 12/5 (Draft)

1/20/2017

Lewis, Stanley

| Comments received

from USACE (1/9/17)
and EPA comments
expected later today.

B6

Station map showing proposed MU28
verification/confirmatory sampling locations _

Battelle

116/2016

FSP Addendum will be .
prepared after
identification of other
MUs to include in the
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No. Document Name Organization Submit Date Comments Reviewers Notes
' Due '
- CDA.
B7 Addendum #3 to the Lower Harbor Battelle 1/17/2017. (Draft) 1/18/2018 Lewis, Esten, Stanley | Received USACE and
Sediment FSP, OU3 Cap Monitoring ' (1/18) EPA comments on
: 1/31/2017 (Draft ' 1/18/2017. Preliminary
- - Final) responses provided by

email on 1/18/2017,
and sampling
proceeded as
scheduled on
1/19/2017. Draft Final
to be summited week

of 1/30/17.
] e B Y R R e e T R R R A T e e R R L e S S L L
-Aerovox Nearshore Data Gap Boring Jacobs 1/20/17 . . Dickerson, USACE | Document to be sent
,R}ort (Internal review) : - PDT today, (1/25/17).
— , -
| J2 Update Aerovox Cost Estimate/Alternatives Jacobs 12/23/16 | 113/2017 Stanley, USACE PDT | EPA (Dave D) to send

(current scope) - [ . ' email on issue. No.

: : excavation will occur
until state remedy is in
place. A temporary

) C : cap may be warranted.
AN INE Final Pierce Mill Cove Remediation Plan Jacobs 1131117 - | Rezendes, Dickerson, | Fourth set of
and MOR on RCL comments. ' ' Penko, Esten, _l;ggmnseueeelved.
- ‘ M - Waldeck— [ Draft Final will be
‘ ' " ' . S prepared for submittal
by 1/31/17.
J4 Pierce Mill Cove Restoration Plan RCL ; Jacobs 12/28/16 118 Rezendes, Penko, Comments from
, ‘ . Dickerson, Waldeck | Dickerson, Craffey, and
0(}3\— . , Penko received on
: ' RCL. MOR to be
g issues on 2/8/17.
J5 Between the Bridges ' Jacobs TBD lorio, Rezendes, Identify what material
' : Lederer, Lally, Esten | can be reached by land

and water.
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No.

Document Name

Organization

Submit Date

Comments
Due

Reviewers

Note§

| Je

RCL for Upper Harbor Dredge Plan for
LHCC

Jacobs

1124117

21117

lorio, Rezendes,
Lederer, Lally, Esten,
Waldeck

Document sent
1/24/17.

J7 .

-
Parcel 265 After Action Report, RCL

Jacobs

21712017

Preparing an RCL to
address EPA (Ginny)
comments.

J8

2015 Data Summary Report (DSR) RCL

Jacobs

2(7/12017

RCL to be issued by
21117.

J9

'| Existing Debris Map for City of NB

Jacobs

Will be cdmpleted after
debris operations are
complete.

J10

2014/2015 Ambient Air Report RCLs

S~

Jacobs

TBD

" Lewis, Lederer,
AECOM

Working on RCL,
received comments on
PETS Curves. Focus
of report is now data
deliverable. Need firm
date from Jacobs.
(Mike) to submit RCL.

NZE

Selection of method for Ambient Air
Analysis going forward between high
resolution and low resolution Homolog
analysis. By 1/24, Battelle will spike three
PUF samples with PCB concentrations of
5, 25, and 125 ng/m’ for analysis by both
high resolution and low resolution homolog
analysis, respectively.

Jacobs

Lewis, Lederer

Battelle will provide
Jacobs with the spiked
samples on 1/24 for
analysis with the Upper
Harbor ambient air
samples. Samples are
being collected today
(1/25/17) and tomorrow
(1726/17). i
Documentation will be
presented as a white
paper. USACE (Ellen)
to check with EPA (D
Dickerson) on
objectives for white
paper.

J12)

Dive plan for pipe relocation

Jacobs

USACE review and

11317
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/

No. Document Name Organization. Submit Date Comments Reviewers Notes
Due
' approval needed then
need to schedule work.
) Jacobs will provide Tim
- R with link to
document. USACE
(Ellen) to check on
status of plan.
J13 Comprehensive Plan Milestones Jacobs - --- - Being developed.
J13a Present SWAC Refinement, Design Jacobs 113/17 Agencies to provide
. Assumptions, Initial Cost Estimates: guidance on design
‘ (&\g\\\lntertidal, Subtidal, Aerovox and Cell 1 and alternative
. technologies.
J13b Refine Design Assumptions, Updated Cost Jacobs 1/31/17 Agencies to provide
Estimates, sequencing of work : guidance on design
\ Q\f(\' and alternative
technologies.
J13c |\ Refine Design Assumptions, Updated Cost Jacobs 2/15/16 Agencies to approve
Wﬁﬂlmates sequencing of work . design, costs, and
£ sequencing.
J147 Phase Il Archeological Investigation Jacobs/ Interim
Summary Report Delivery dates CR/PAL Memorandum
(21117)
Draft Arch. Report
(late Feb/early March g
_ 2017)
“Final Arch. Report
(30 days after receipt
_ of agency comments
J15 David Robinson complete a Memorandum Jacobs/CR 1/3117 Draft to Jacobs today
s on shipwreck geophysical : . (1/25/17)
~—] |*investigation/probing conducted by CRin
December 2016 ~ ‘
U1 | CAD Cell Slope Monitoring and USACE Ongoing NA - Rezendes Continue as
Consolidation ’ bathymetric surveys

8
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No. Document Name Organization Submit Date Comments Reviewers Notes
' Due
' are completed.
Bathymetric scheduled
for week of 1/30 for
* CADD Cell.
E1 Fate and Transport Model ERDC TBD . lorio, USACE PDT, | USACE (Ellen) will ~
Bergen, Stanley forward new schedule
from Earl. USACE
(Ellen) to provide rev
Schedule.
N1 Coggeshall CSO As-builts City of NB TBD Work remains for
' : Spring 2017. As builts
- will be provided after
work is complete.
Pending on results
from City.
AIR MONITORING
. Event Samples Collection Unvalidated Validated Notes
_ Results results :
Nov Ambient Air - | 11/7 and 11/8 (Lower Y - 120117 The PMC sampling was pre-excavation and Jacobs distributed high
Sampling Harbor), 11/10 and : resolution results on 1/3. Validate results are pending.
11/11 (PMC) . . ]
Dec Ambient Air 12/1 and 12/2 (PMC), High Res (1/20) N The initial PMC sampling round consisted of both low resolution and
Sampling 12/6 and 12/7 (Lower high resolution homolog ambient air sampling methods at four (4)
Harbor) ‘ locations. Jacobs received and distributed low resolution data. Low
- : res data will be available this week, (week of 1/23/17).
Jan Ambient Air. 1/10 and 1/11 (PMC), Low Res (1/25) N . The PMC sampling event included both low and high resolution
Sampling Upper Harbor (1/25 homolog ambient air sampling methods at four (4) locations.
and 1/26) According to USACE (Ellen), the goal is to transition to low resolution
method.
July/Aug Area C VOC Per EPA (Elaine) request, this sampling event will be conducted at
Area C in the area surrounding Cell #1.

sampling (Summa)
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RIGHT OF ENTRY/PUBLIC RELEASE FORMS
Parcel or Name of Owner Right of Entry Need Date Task

‘ Notes - ‘
17-1 and 17-3/Mike Panagakos Before dredging of BtB Subtidal/intertidal | EPA (Lederer) provided a tentative schedule for mid-2017
. through 2018 remediation. Waiting for signed ROE — Dave L.
- : - | continuing efforts to reach owner. .
Robichaud Archeology EPA (Stanley) Wil distribute.
Gy G
—
NN
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CONTRACT ACTIONS
. Contract ~ Date Notes
TERC TO# 1, 6, 7, 8 Incentive Fees January 2017 Final action is with Contracting. USACE (Ellen) to check with USACE Contracts (Jessica
' Loc) on incentive fees. Information pending discussion, possibly available by 1/27/17.
TERC TO#1, 6, 8 Closeout TBD, 2017 ™ Final action is with Contracting.
TERC TO0#7 POP extension 1/17/2017 POP awarded by USACE Contracting.
Bathymetric Survey Contract for FFP - 113117 Proposals due 1/31/17, Award 03/08/17.
Contract . -
Site Visit for FFP Contract TBD Approx 2-3 weeks after RFP is issued.
Battelle modification TBD Include scope to evaluate monitoring well network; EPA (Elaine) yes to OU3 cap and no
: ' to NWS monitoring in 2017.
RAC Task Order ' 2/15/2017 Need to award by 2/15/17. Contracting has proposal. Possible negotiations week of
- 1/30/17. ,
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